
Site Name: 'Operational Period: 

Task Order 62 CES Environmental Date: 4-21-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: --
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 0089504611, On-Scene Coordinator: ERRS Response Manager -Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA -
-- -- LeRoy Cassidey, CB&I Federal _ 
Task Order: 062 Date: 4.21 .2015 Time:1700 Date: 4.21 .2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused SITE: -.- - -- r-
Response Manager 1 1 Pick -up Truck 2 2 -- --1----

Foreman 1 1 Generator 2 2 

I 
-- - >--

0 0 Trash Pumps 2 2 -- ---
Truck Driver/Equip Op 1 1 Utility Trailer 0 0 -- - t-- ---

Laborer 2 2 Frac Tank w Liner 1 1 

~ -
Health and Safety Manager 0 0 4,000 PSI Pressure 

1 1 Washer I - ,-

I PERSONNEL OFF-SITE Open Top Roll Off 8 8 -- ~ -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 -- --

Transport and Disposal Coard 1 1 
I Carbon Vapor Unit 1 1 --
I 

--
Field Cost Accountant 1 1 Skid Steer 0 0 -

I -- - -
I Vacuum/OT Boxes 16 16 
I - I---

9,000 lb Overhead Lift 1 1 
I Storage Trailer 1 1 

t--= I 
--

Myers (Bean) Pump 1 1 

Air Compressor 1 1 
--

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
I---- -- --
The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
spreadsheets. Started procurements for a skid steer and carbon reactivation . Continue to aid processing of 
procurements for transportation and disposal of waste_. __ ----
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia , and Clean Harbor. Started 
procurement for transportation and disposal of waste. -- -- -- -- -
The crew pumped water from the Middle Pond to the North Sump, started cleaning the South Containment, staged 
drums for ST 1. r >-- -- --

osc Date: 
Time: RM~(o ~ ~.\ 

-- ---~15 nme:900 

I V 

Next OPE~ TIONAL PERIOD (administrative. tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Crew will continue to pump water, finish cleaning the South Containment. Complete consolidation of waste including 2-
~ and waste sam_Qles. -- -- -- --
Continue to profile waste, set up procurements and track costs. 
-- -- -- -
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